3/6/2018 SCDER_ClearCreek ISD_2016_Fiber Build - #43785

Records / FCC Forms 500

SCDER_ClearCreek ISD_2016_Fiber Build - #43785

Associated FRNs News Related Actions

In-Review QOutreach

Funding Commitment Adjustment Request Form

FCC Form 500 Details

View Status (+)

Funding Year 2016

Main Contact
Name Ashley Brown

Phone Number 254-297-2918

Service Delivery Extension Request

Application Application .
FRN Number Nickname FRN Nickname
WAN_New
1699145259 161047008 CCISD_2016_471_C1- Build_Phonoscope
WAN (New}

Service Provider Questions

Wave Ready

Committed

Submitting Organization CLEAR CREEKINDEP SCHOOL DIST (BEN:

141348)

Created By Ashley Brown

Created On 5/31/2017 10:49 AM EDT

Category of
Service

Category 1

Was the service provider unable to complete delivery and installation for reasons beyond their control?

Email abrown@esc12.net

SPIN

143008740

SPIN Name

Phonoscope
Enterprises Group,
LLC.

Was the service provider unwilling to complete delivery and installation after USAC withheld payment for more than 60 days on an invoice for those services?

View Supporting Documentation (+)

https://portal.usac.org/suite/tempo/records/item/IlYBDUvg2DinG8p1r6BYySZDs_VWz1INnl6qu6iVeegDAYafFFlvcl9735VYSS3-pmMEZ7mqY Qnt-I3fam...
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From the FRN Case Review Team
Client Ops and Service Sub Regular 7-Day

Today's Date: 8/16/2017

Response Due Date: 8/23/2017

Requestor Name: Ashley Brown

Applicant Name: CLEAR CREEK INDEP SCHOOL DIST

Case Number: 43785 (Special Construction Delivery Extension Request)

Dear Applicant,

We are in the process of reviewing your Form 500 request and we need additional information to
complete our review. Please respond to the information requests below. Please note that EPC
allows you to begin working on your answers and save your work for later by clicking "Save and
Close." We advise you to provide responses to all of the questions before submitting your answers.
Click "Submit" only when you have answered all the questions in their entirety.

* FCC Form 500

(Please click on the case link below this letter)

If you have any questions as you work through your responses to the review inquiries, please feel
free to contact me via the phone number or e-mail address provided below. Please do not use e-mail
to submit your responses to the review inquiries. USAC will not review responses sent to the
reviewer's email address. All responses must be submitted in EPC.

Again, please be sure to provide complete responses to all of the questions. If you need additional
time to prepare your response, you may request an extension. Click the "Request Extension" button,
located at the top of the "Review Inquiries" page in EPC. Your first extension request will be
automatically granted, and you will receive an additional seven days to respond. Be sure to meet the
response due date and provide all of the information requested, otherwise your request may be
dismissed, without further request. In this event, please ensure you have all necessary documents
collected before resubmitting your request.

Kristan Serioux
Case Management Associate
973-581-6700

Aug 16,2017

Comment



8/22/2017 Education Service Center Region 12 Mail - Fwd: E-Rate Information Request - FRN Case# 43785

( ]2 Vickye White <vwhite@esc12.net>

Fwd: E-Rate Information Request - FRN Case# 43785

1 message

Vickye White <vwhite@esc12.net> Tue, Aug 22, 2017 at 3:34 PM
To: kserioux@sl.universalservice.org

Cc: "Johnson, Reggie" <rjohnson@ccisd.net>, Ashley Brown <abrown@esc12.net>

Bcc: Vickye White <vwhite@esc12.net>

Kris,

Thank you for talking with me just now regarding the Special Construction Form 500 inquiry. There is a CSB case to
escalate the "error expression” and remedy not being able to submit the inquiry (Case 192257).

The 2016 application was not funded until 3/9/2017 and the Form 486 was certified on 3/21/2017. | am attaching the
documentation from the service provided outlining the delay and the status of the application. The applicant nor the
vendor wanted to start the project until the funding was awarded.

Please contact me with any questions.

Vickye White

---------- Forwarded message ----------

From: EPC Application Administrator <EPC.Application.Administrator@usac.org>

Date: Wed, Aug 16, 2017 at 10:08 AM

Subject: E-Rate Information Request - FRN Case# 43785

To: abrown@esc12.net, jpias@ccisd.net, rjohnson@ccisd.net, jkohlenb@ccisd.net, gharwood@esc12.net,
vwhite@esc12.net

gZimIE Universal Service
VINE Administrative Co.

E-Rate Information Request

Today's Date: 8/16/2017

Response Due Date: 8/23/2017

Requestor Name: Ashley Brown

Applicant Name: CLEAR CREEK INDEP SCHOOL DIST
Case Number: 43785

Dear Applicant,

We are in the process of reviewing your Form 500 request and we need additional information to complete our
review. Please respond to the information requests below. Please note that EPC allows you to begin working on your
answers and save your work for later by clicking "Save and Close." We advise you to provide responses to all of the
questions before submitting your answers. Click "Submit" only when you have answered all the questions in their
entirety.

e FCC Form 500
Click here to respond to inquiries

USAC Homepage

https://mail.google.com/mail/u/0/?ui=2&ik=0f5175db8f&jsver=NQ90xUauj60.en.&view=pt&search=inbox&th=15e0ba6e56b827ae&siml=15e0babe56b8... 1/2



8/22/2017 Education Service Center Region 12 Mail - Fwd: E-Rate Information Request - FRN Case# 43785

If you have any questions as you work through your responses to the review inquiries, please feel free to contact me
via the phone number or e-mail address provided below. Please do not use e-mail to submit your responses to the
review inquiries. USAC will not review responses sent to the reviewer’s email address. All responses must be
submitted in EPC. Again, please be sure to provide complete responses to all of the questions. If you need
additional time to prepare your response, you may request an extension. Click the "Request Extension" button,
located at the top of the "Review Inquiries" page in EPC. Your first extension request will be automatically granted,
and you will receive an additional seven days to respond. Be sure to meet the response due date and provide all of
the information requested, otherwise your request may be dismissed, without further request. In this event, please
ensure you have all necessary documents collected before resubmitting your request.

Kristan Serioux

Case Management Associate
973-581-6700

Do not reply to this e-mail

This message has been sent by EPC

Vickye White

E-Rate Specialist Lead E-Rate Consulting
Education Service Center Region 12
0:254-297-2908 F:855-372-8312
E:vwhite@esc12.net

Connect with us!
www.esc12.net/erate

Your Personal E-Rate Partner

'ﬂ CCISD_2016_500_Phonoscope RFP 2016-505_WAN Project Status_43785.pdf
184K

https://mail.google.com/mail/u/0/?ui=2&ik=0f5175db8f&jsver=NQ90xUauj60.en.&view=pt&search=inbox&th=15e0ba6e56b827ae&siml=15e0babe56b8... 2/2



BEN BEN Name Commitment Commitment FRN

Service Delivery
CLEAR CREEK INDEP Extension

141348 SCHOOL DIST Request 43785 1699145259



Commitment (FRN Level) Funding Funding Comments (FRN
request has been
reimbursed the entire

Dismissed amount of the funding Funded Funded



FCC Form 471  Service Type FCC Form :170 SPIN Service Provider Contract Number
Transmission Phonoscope

and/or Internet Enterprises
161047008 Access 160010046 143008740 Group, LLC. 2016.505



(for SPIN)

New Account

Date

01-Jul-2016

Expiration Date

30-Jun-2021

Date

23-May-2016

Expiration Date  Service In

30-Jun-2031

12



Recurring One Time Discount Discount Rate  Revised Commitn Invoice Deadline |

$0.00 $1,357,784.50 $1,357,784.50  50.00% $678,892.25



Wave Number  Service Delivery [ Consultant Name CRN Consultant Employer Name

22 30-Sep-2017 Ashley Brown 16062048 ESC Region 12 E-Rate Consulting



Name Street AEntry|AlLink| BEntry | BLink AEntry $ E-Rate CCISD Alink $ E-Rate CCISD BEntry$| E-Rate CCISD BLink $ E-Rate CCISD

TLC 330 South lowa Done | Done | Done | Done $4,243.08] $2,121.54]  $2,121.54| |$9,900.51] $4,950.26] $4,950.26| |$4,243.08| $2,121.54| $2,121.54| |$9,900.51] $4,950.26] $4,950.26
Central Support Ctr 2005 W Nasa Blvd Done | Done | Done | Done $4,243.08] $2,121.54]  $2,121.54] | $9,900.51] $4,950.26] $4,950.26] |$4,243.08] $2,121.54] $2,121.54| |$9,900.51] $4,950.26] $4,950.26
Space Center Intennediate 17400 Saturn Ln Done | Done | Done Done $4,243.08| $2,121.54 $2,121.54| |$9,900.51| $4,950.26| $4,950.26( |$4,243.08| $2,121.54| $2,121.54| |[$9,900.51 $4,950.26| $4,950.26
McWhirter ES 300 Pennsylvania Done | Done | Done | Done $4,243.08] $2,121.54]  $2,121.54| |$9,900.51] $4,950.26] $4,950.26| |$4,243.08| $2,121.54| $2,121.54| |$9,900.51| $4,950.26] $4,950.26
Brookside Intermediate 3535 East Parkwood Done | Done | Done Done $4,243.08| $2,121.54 $2,121.54| |$9,900.51| $4,950.26| $4,950.26( |$4,243.08| $2,121.54| $2,121.54| |[$9,900.51 $4,950.26| $4,950.26
Educational Support Ctr - Admin 2425 East Main St Done | Done | Done Done $4,243.08| $2,121.54 $2,121.54| |$9,900.51| $4,950.26| $4,950.26( |$4,243.08| $2,121.54| $2,121.54| |[$9,900.51 $4,950.26| $4,950.26
Clear Path Alternative 400 S Kansas Done | Done | Done | Done $4,243.08] $2,121.54]  $2,121.54| |$9,900.51] $4,950.26] $4,950.26| |$4,243.08| $2,121.54| $2,121.54| |$9,900.51| $4,950.26] $4,950.26
Clear View Educational Ctr 400 South Walnut Done | Done | Done |Working $4,243.08| $2,121.54 $2,121.54| |$9,900.51| $4,950.26| $4,950.26( |S$4,243.08| $2,121.54| $2,121.54| |[$9,900.51| $4,950.26| $4,950.26
Armand Bayou ES to Brookwood ES  [16000 Hickory Knoll Done | Done | Done |Working $4,243.08| $2,121.54 $2,121.54| |$9,900.51| $4,950.26| $4,950.26( |$4,243.08| $2,121.54| $2,121.54| |[$9,900.51| $4,950.26| $4,950.26
Brookwood ES to Armand Bayou ES  [16850 Middlebrook Dr Done | Done | Done |Working $4,243.08| $2,121.54 $2,121.54| |$9,900.51| $4,950.26| $4,950.26( |S$4,243.08| $2,121.54| $2,121.54| |[$9,900.51| $4,950.26| $4,950.26
North Pointe ES 3200 Almond Creek Dr Done | Done | Done |Working | | $4,243.08] $2,121.54]  $2,121.54| |$9,900.51| $4,950.26] $4,950.26| | $4,243.08] $2,121.54] $2,121.54] | $9,900.51] $4,950.26| $4,950.26]
Ward Es 1440 Bouldcrcrest Done | Done | Done |Working | | $4,243.08] $2,121.54]  $2,121.54| |$9,900.51| $4,950.26] $4,950.26| | %4,243.08] $2,121.54] $2,121.54] | $9,900.51| $4,950.26| $4,950.26]
Bay ES 1502 Bayport Done | Done | Done |Working | | $4,243.08] $2,121.54]  $2,121.54| |$9,900.51| $4,950.26] $4,950.26| | %4,243.08] $2,121.54] $2,121.54] | $9,900.51] $4,950.26| $4,950.26]
Sea Brook Elementary 2401 East Meyer St Done | Done | Done |Working $4,243.08| $2,121.54 $2,121.54| |$9,900.51| $4,950.26| $4,950.26( |S$4,243.08| $2,121.54| $2,121.54| |[$9,900.51| $4,950.26| $4,950.26
White ES 1708 Les Talley Dr Done | Done | Done |Working | | $4,243.08] $2,121.54]  $2,121.54| |$9,900.51| $4,950.26] $4,950.26| |%4,243.08] $2,121.54] $2,121.54] | $9,900.51] $4,950.26| $4,950.26]
Clear Lake HS 2929 Bay Area Blvd Done | Done | Done |Working | | $4,243.08] $2,121.54]  $2,121.54| |$9,900.51| $4,950.26] $4,950.26| |%4,243.08] $2,121.54] $2,121.54] | $9,900.51| $4,950.26| $4,950.26]
Clear Lake 9th Grade 2903 Falcon Pass Done | Done | Done |Working $4,243.08| $2,121.54 $2,121.54| |$9,900.51| $4,950.26| $4,950.26( |S$4,243.08| $2,121.54| $2,121.54| |[$9,900.51| $4,950.26| $4,950.26
Falcon Pass Elemtary 2465 Falcon Pass Dr. Done | Done | Done |Working $4,243.08| $2,121.54 $2,121.54| |$9,900.51| $4,950.26| $4,950.26( |S$4,243.08| $2,121.54| $2,121.54| |[$9,900.51| $4,950.26| $4,950.26
Clear Lake City ES 1707 Fairwind Done | Done | Done |Working | | $4,243.08] $2,121.54]  $2,121.54| |$9,900.51| $4,950.26] $4,950.26| |%4,243.08] $2,121.54] $2,121.54] | $9,900.51] $4,950.26| $4,950.26]
Clear Lake Intermediate 15545 El Camino Real Done | Done | Done |Working $4,243.08| $2,121.54 $2,121.54| |$9,900.51| $4,950.26| $4,950.26( |S$4,243.08| $2,121.54| $2,121.54| |[$9,900.51| $4,950.26| $4,950.26
Robinson ES 24 451 Kirby Dr Done | Done | Done |Working | | $4,243.08] $2,121.54]  $2,121.54| |$9,900.51| $4,950.26] $4,950.26| |%4,243.08] $2,121.54] $2,121.54| | $9,900.51] $4,950.26| $4,950.26]
Whitcomb ES 900 Reseda Done | Done | Done |Working | | $4,243.08] $2,121.54]  $2,121.54| |$9,900.51| $4,950.26] $4,950.26| |%4,243.08] $2,121.54] $2,121.54] | $9,900.51| $4,950.26| $4,950.26]
Landolt ES 2104 Pilgrims Pt Done | Done | Done |Working | | $4,243.08] $2,121.54]  $2,121.54| |$9,900.51| $4,950.26] $4,950.26| |%4,243.08] $2,121.54] $2,121.54| | $9,900.51| $4,950.26] $4,950.26]
Clear Brook HS 4607 FM 2351 Done | Done | Done |Working | | $4,243.08] $2,121.54]  $2,121.54| |$9,900.51| $4,950.26] $4,950.26| |%4,243.08] $2,121.54] $2,121.54| | $9,900.51| $4,950.26] $4,950.26]
Westbrook Intermediate 9 302 W El Dorado Blvd Done | Done | Done |Working $4,243.08| $2,121.54 $2,121.54| |$9,900.51| $4,950.26| $4,950.26( |$4,243.08| $2,121.54| $2,121.54| |[$9,900.51| $4,950.26| $4,950.26
Weber ES 11955 Blackhawk Done | Done | Done |Working | | $4,243.08] $2,121.54]  $2,121.54| |$9,900.51| $4,950.26] $4,950.26| |%4,243.08] $2,121.54] $2,121.54| | $9,900.51] $4,950.26] $4,950.26]
Agriculture Ctr 2155 W Nasa Blvd Done | Done | Done |Working | | $4,243.08] $2,121.54]  $2,121.54| |$9,900.51| $4,950.26] $4,950.26| | %4,243.08] $2,121.54] $2,121.54] | $9,900.51| $4,950.26| $4,950.26]
Gilmore ES 3552 Brittany Bay Blvd Done | Done | Done |Working | | $4,243.08] $2,121.54]  $2,121.54| |$9,900.51| $4,950.26] $4,950.26| |%4,243.08] $2,121.54] $2,121.54] | $9,900.51] $4,950.26| $4,950.26]
Greene ES 2903 Friendswood Link Rd | Done | Done | Done |Working | |$4,243.08] $2,121.54]  $2,121.54] |$9,900.51| $4,950.26] $4,950.26| | $4,243.08| $2,121.54] $2,121.54] |$9,900.51] $4,950.26] %4,950.26
Wedgewood ES 4000 Friendswood Link Rd Done | Done [ Done |Working $4,243.08] $2,121.54 $2,121.54| [$9,900.51| $4,950.26| $4,950.26| |[$4,243.08| $2,121.54| $2,121.54 $9,900.51| $4,950.26| $4,950.26
Ross ES 2401 W Main St Done | Done | Done |Working | | $4,243.08] $2,121.54]  $2,121.54| |$9,900.51| $4,950.26] $4,950.26| |%4,243.08] $2,121.54] $2,121.54] | $9,900.51| $4,950.26] $4,950.26]
Baucrschlag ES 2051 Brittany Bay Blvd Done | Done | Done |Working | | $4,243.08] $2,121.54]  $2,121.54| |$9,900.51| $4,950.26] $4,950.26| |%4,243.08] $2,121.54] $2,121.54] | $9,900.51] $4,950.26| $4,950.26]
Creekside Intermediate 4320 West Main St Done | Done | Done |Working $4,243.08| $2,121.54 $2,121.54| |$9,900.51| $4,950.26| $4,950.26( |S$4,243.08| $2,121.54| $2,121.54| |[$9,900.51| $4,950.26| $4,950.26
Clear Springs HS 501 Palomino St Done | Done | Done |Working | | $4,243.08] $2,121.54]  $2,121.54| |$9,900.51| $4,950.26] $4,950.26| | %4,243.08] $2,121.54] $2,121.54] | $9,900.51| $4,950.26| $4,950.26]
Hall ES 5931 Meadowside Done | Done | Done |Working | | $4,243.08] $2,121.54]  $2,121.54| |$9,900.51| $4,950.26] $4,950.26| |%4,243.08] $2,121.54] $2,121.54] | $9,900.51| $4,950.26] $4,950.26]
Hyde ES 3700 FM 518 East Done | Done [ Done |Working $4,243.08] $2,121.54 $2,121.54| [$9,900.51| $4,950.26| $4,950.26| |[$4,243.08| $2,121.54| $2,121.54 $9,900.51| $4,950.26| $4,950.26
Stewart ES 330 EM 2094 Done | Done | Done |Working | | $4,243.08] $2,121.54]  $2,121.54| |$9,900.51| $4,950.26] $4,950.26| | %4,243.08] $2,121.54] $2,121.54| | $9,900.51] $4,950.26] $4,950.26]
Clear Creek Intermediate 2451 East Main st Done | Done | Done |Working $4,243.08| $2,121.54 $2,121.54| |$9,900.51| $4,950.26| $4,950.26( |S$4,243.08| $2,121.54| $2,121.54| |[$9,900.51| $4,950.26| $4,950.26
Ferguson ES 1910 Compass Rose Blvd Done | Done | Done |Working $4,243.08| $2,121.54 $2,121.54| |$9,900.51| $4,950.26| $4,950.26( |S$4,243.08| $2,121.54| $2,121.54| |[$9,900.51| $4,950.26| $4,950.26
Clear Creek HS 2305 East Main St Done | Done |Working |Working | | $4,243.08] $2,121.54]  $2,121.54| |$9,900.51| $4,950.26] $4,950.26| | $8,486.15| $4,243.08| $4,243.08| | $9,900.51] $4,950.26] $4,950.26]
Maintenance and Transportation 2748 FM 518 East Done | Done | Done |Working $4,243.08| $2,121.54 $2,121.54| |$9,900.51| $4,950.26| $4,950.26( |S$4,243.08| $2,121.54| $2,121.54| |[$9,900.51| $4,950.26| $4,950.26
League City Intermediate 2588 Webster St Done | Done | Done |Working $4,243.08| $2,121.54 $2,121.54| |$9,900.51| $4,950.26| $4,950.26( |$4,243.08| $2,121.54| $2,121.54| |[$9,900.51| $4,950.26| $4,950.26
Goforth Elementary 2610 Webster St Done | Done | Done |Working | | $4,243.08] $2,121.54]  $2,121.54| |$9,900.51| $4,950.26] $4,950.26| | %4,243.08] $2,121.54] $2,121.54] | $9,900.51] $4,950.26] $4,950.26]
Education Village ES 40521/2 Las Olas Done | Done | Done |Working | | $4,243.08] $2,121.54]  $2,121.54| |$9,900.51| $4,950.26] $4,950.26| |%4,243.08] $2,121.54] $2,121.54] | $9,900.51] $4,950.26| $4,950.26]
League City ES 709 East Wilkins Done | Done | Done |Working | | $4,243.08] $2,121.54]  $2,121.54| |$9,900.51| $4,950.26] $4,950.26| |%4,243.08] $2,121.54] $2,121.54] | $9,900.51| $4,950.26] $4,950.26]
Parr ES 1315 Hwy 3 Done | Done | Done |Working | | $4,243.08] $2,121.54]  $2,121.54| |$9,900.51| $4,950.26] $4,950.26| |%4,243.08] $2,121.54] $2,121.54| | $9,900.51] $4,950.26] $4,950.26]
Victory Lakes Intermediate 2880 W Walker Done | Done | Done |Working $4,243.08| $2,121.54 $2,121.54| |$9,900.51| $4,950.26| $4,950.26( |S$4,243.08| $2,121.54| $2,121.54| |[$9,900.51| $4,950.26| $4,950.26
East Ag 2355 Delesandri Lane Done | Done | Done |Working | | $4,243.08] $2,121.54]  $2,121.54| |$9,900.51| $4,950.26] $4,950.26| | %4,243.08] $2,121.54] $2,121.54] | $9,900.51| $4,950.26| $4,950.26]

$101,833.84| $101,833.84 $237,612.29| $237,612.29| $99,712.30 $99,712.30 $34,651.79| $34,651.79

E-Rate $ CCISD $

$473,810.22

$473,810.22




ACH Detail Report
PHONOSCOPE INC

ACH Detail Report

Batch Name: 1699145259 Payment Number:6290041

Run Date & Time :

Page 1 of 2
01/09/2018 1:12 PM
ACH Payments

Originating Acct Numbaer: == ==
Origlinating Acct Nickname: PHONOSCOPE, INC.
ACH Company ID: 136481320

ACH Company Name: PHONOSDOPE INC
CGampany Entry Description: 18R 145250

Offset Croation Lovet UnKnown

Payment Type: CTX - Corporate Trade Exchange
Benaficiary Nama Beneficlary ID Bank £
twet Bank 1D

USACFLER UshE MR
Mabdunin 1

Beneflciary Status CA Homa Amount

Ao 1 LB 20, 052.53

s <] s oG
Frenciu -] UzD o
Login ID Activity
NHORTON@PHONO523 Appiaye
SMELESSE@PHONO523 orealn

Run Date & Time : 01/09/2018 1:12 PM Page 1 of 2

Frequency: One Time Only

Status Scheduled

Crzato Date: 01/09/2018

Effactive Date: [ IR

Sehwduled Send Dt [ F PR

CR-DR-Mixpd Gracis

Confideniial Batch: Non-Confidential

Bink Nams Aeceun No, Type Process Control Field  Disc. Stamin Addl. Foe Qrg. Aot

nlfmed A He farrn Foemrarch Mumbes
SEUNSSASH I Artiin IS0 305 0803

TRMR= T PN 1 P2 S 2000 R 20 SO NI M PR, T AR 13000 £ I TS0 20181 G

I Hemme Amzuni
] UsD o0
- usn o
e usn oo
Date/Time

01/09/2018 1:12 PM
01/09/2018 12:28 PM

Report Totals

Payment Type Totals: Credits / Debits

CTX: USD 205,082.33 uspD .00
ACH Company ID Totals: Credits / Debits
1364813201 usD 205,082.33 usb .90
Credits / Debits
Grand Totals: USD 205,082.33 usD .00
ACH Detail Report Page 10f2 CHANLHITH 112 AU



1/19/2018 ClearCreek_2016_C1_WAN_Serv Del Exten - #88270

Records / FCC Forms 500

ClearCreek_2016_C1_WAN_Serv Del Exten - #88270 [E=°

Associated FRNs Review Inquiries News Related Actions

In-Review Outreach Wave Ready Committed

Funding Commitment Adjustment Request Form

FCC Form 500 Details
View Status (+) Submitting Organization CLEAR CREEKINDEP SCHOOL DIST (BEN:
Funding Year 2016 141348)
Created By Vickye White

Created On 1/19/2018 12:07 PM EST

Main Contact
Name Vickye White Email vwhite@esc12.net
Phone Number 254-297-2908

Service Delivery Extension Request

Application Application ; Category of
FRN Number Nickname FRN Nickname Service SPIN SPIN Name
WAN_New Phonoscope
1699145259 161047008 CCISD_2016.471.C1- 5 14 phonoscope  Category 1 143008740 Enterprises Group,
WAN (New) LLC

Service Provider Questions

Was the service provider unable to complete delivery and installation for reasons beyond their control?

Was the service provider unwilling to complete delivery and installation after USAC withheld payment for more than 60 days on an invoice for those services?

View Supporting Documentation (+)

https://portal.usac.org/suite/tempo/records/item/IlYBDUvg2DinG8p1r6BYySZDs_VWz1INnl6qu6iVeegDAYafFFlvcl9735VYSS3-pmMEZ7mqY Qnt-I3fam...

7



FCC Form 500 OMB Control No.3060-0853
Estimated time per response:1.5 hours

SUBMITTING_ORGANIZATION FUNDING_YEAR STATUS CREATED_BY CREATED_ON
CLEAR CREEK INDEP SCHOOL DIST(BEN: 1 2016 In Review vwhite@esc12.08-Aug-2017 16:30

Application Information

Application Number 161047008

Application Nickname CCISD_2016_471_C1-WAN

Category of Service 1

Selected Change Types Selected? Narrative

Service Start Date Change No This Form 500 should be associated with Form !
Contract Expiration Date Change No

Service Delivery Extension Request Yes This Form 500 should be associated with the Fo
Cancel FRN Request No

Reduce FRN Request No

Equipment Transfer Request No

FCC NOTICE FOR INDIVIDUALS REQUIRED BY THE PRIVACY ACT ANI

Part 54 of the Commission’s Rules authorizes the FCC to collect the information on this form. No authorizatic
to provide all requested information will delay the processing of the application or result in the application b
be available for public inspection. Your response is required to obtain the requested authorization.The public
from 1 to 1.5 hours per response, including the time for reviewing instructions, searching existing data sourc
reviewing the collection of information. If you have any comments on this burden estimate, or how we can ir
write to the Federal Communications Commission,AMD-PERM, Paperwork Reduction Act Project (3060-0853
regarding the Paperwork Reduction Act aspects of this collection via the Internet if you send them to PRA@f
ADDRESS.Remember - You are not required to respond to a collection of information sponsored by the Fede!
collection, unless it displays a currently valid OMB control number or if we fail to provide you with this notice
0853.

FCC Form 500 Page 1 of 3 December 2016



FCC Form 500

MAIN_CONTACT_NAME MAIN_CONTACT_PHONE_NUMBER

Vickye White 254-297-2908

500 43785 which is the build out that was certified on May 16,2017. It

rm 500 43785 which is the build out that was certified on May 31, 201

) THE PAPERWORK REDUCTION ACT

n can be granted unless all information requested is provided. Failure
eing returned without action. Information requested by this form will
: reporting for this collection of information is estimated to range

es, gathering and maintaining the required data, and completing and

nprove the collection and reduce the burden it causes you, please

1), Washington, DC 20554. We will also accept your comments

cc.gov.PLEASE DO NOT SEND YOUR RESPONSE TO THIS FORM TO THIS
ral government, and the government may not conduct or sponsor this
2. This collection has been assigned an OMB control number of 3060-

FCC Form 500

Page 2 of 3

OMB Control No.3060-0853
Estimated time per response:1.5 hours

December 2016



FCC Form 500 OMB Control No.3060-0853
Estimated time per response:1.5 hours

MAIN_CONTACT_EMAIL
vwhite@escl12.net

was an M&C error that this FRN was not includ

7. It was an M&C error that this FRN was not ir

FCC Form 500 Page 3 of 3 December 2016



FCC Form 500 OMB Control No.3060-0853
Estimated time per response:1.5 hours

FRN FRN_NICKNAME SPIN SPIN_NAME
1699145260 WAN_Core_Equip (New) 1430355£ PHONOSCOPE LIGHT WAVE, INC

FCC Form 500 Page 1 of 2 December 2016



FCC Form 500 OMB Control No.3060-0853
Estimated time per response:1.5 hours

Service Provider Questions

Was the service provider unable to complete delivery and installation for rea:Yes

Was the service provider unwilling to complete delivery and installation after No

FCC Form 500 Page 2 of 2 December 2016



FCC Form 500 OMB Control No.3060-0853
Estimated time per response:1.5 hours

CERTIFIED_BY CERTIFIED_ON TITLE EMPLOYER PHONE
Vickye White  08-Aug-2017 16:30:30 Personal E ESC Region 12 E-Rat 254-297-2908

Certifications

| certify that | am authorized to submit this form on behalf of the above-
of my knowledge, information, and belief, all statements of fact contain

I understand that the discount level used for shared services is conditior
libraries that are treated as sharing in the services receive an appropriat
I will retain for at least ten years (or whatever retention period is requir
last day of the applicable funding year or the service delivery deadline f¢
this form and (2) all documents necessary to demonstrate compliance w
universal service support program. | recognize that | may be audited put
required by 47 C.F.R. § 54.516.

FCC Form 500 Page 1 of 2 December 2016



FCC Form 500

EMAIL ADDRESS
vwhite@esc12.net 2101 W Loop 340;;Waco,TX 76712

-named billed entity, that | have examined this request, and that, to the best
ed herein are true.

1al, for future years, upon ensuring that the most disadvantaged schools and
:e share of benefits from those services.

ed by the rules in effect at the time of this certification) after the later of the
or the funding request (1) any and all records that | rely upon to complete
Jith the statutory or regulatory requirements for the schools and libraries
*suant to this application and the applicant must produce such records as

FCC Form 500 Page 2 of 2

OMB Control No.3060-0853
Estimated time per response:1.5 hours

December 2016



E-Rate Productivity Center
Revised Funding Commitment Decision Letter for 141348 - CLEAR CREEK INDEP SCHOOL DIST

Thank you for participating in the Schools and Libraries Program for Funding Year 2016. This letter
is your notification that we have completed our review of the post-commitment requests submitted by
you or your service provider, which can include appeals, service substitutions, SPIN changes, FCC
Form 486 reviews, and/or FCC Form 500 reviews.

There are two files attached to this notification, both of which provide important information. The
Excel file provides the funding decision for each FRN included in your post-commitment requests,
and lists any changes USAC made to the FRNs. The second file contains information about your
appeals rights, and other important program reminders. An explanation of the fields in the RFCDL is
available in the EPC section of our website.

NEXT STEPS

- If you disagree with USAC's decision, review the attached pdf to determine how to appeal.

- If the FCC Form 486 has not already been submitted, use the information in this notification to file
one in EPC now.

- Work with your service providers to determine who will be invoicing USAC. If you have paid in full
for services already delivered and are seeking reimbursement, make sure that you have an FCC
Form 498 on file, and then submit your FCC Form 472 (BEAR).

Remember the deadlines for delivery and installation of your services. Your deadlines are listed in
column AC of the attached spreadsheet. USAC will not approve an invoice when services are
delivered after this date. A request to extend the service delivery deadline is only available in certain
circumstances. More information can be found on our website.

The “More Info” link below provides summary data about your requests in this wave. Click on the
date/time below to display the entire notification for easy printing. Please keep a copy of this
notification for your records.

RFCDL Supplement
PDF 114 KB

Post Commit Request - 58093 - CLEAR CREEK INDEP SCHOOL DIST
XLSX 50 KB

11 minutes ago

Comment Hide Info

Request Number 58093

Billed Entity

Number 141348

Billed Entity Name CLEAR CREEK INDEP SCHOOL DIST

Billed Entity FCC

RN 0013274667



Applicant's Form - &\ o CREEK INDEP SCHOOL DIST
Identifier

RFCDL Date Dec 13,2017

Approved Amount  $0.00



BEN BEN Name Commitment Commitment FRN

FCC Form 500 -
Service Delivery
CLEAR CREEK INDEP Extension
141348 SCHOOL DIST Request 58093 1699145260



Commitment

Dismissed

Level) ‘ Fur;ding

The FRN(s) is(are) currently on the

extension table with the last date of

service as 09/30/2018 and the last date

to invoice as 01/28/2019 as a result of

an approved Late FCDL. Funded

Funding

Funded

Comments (FRN



FCC Form 471  Service Type FCC Form :170 SPIN Service Provider Contract Number

Data
Transmission PHONOSCOPE
and/or Internet LIGHT WAVE,

161047008 Access 160010046 143035542 INC 2016.505



(for SPIN)

New Account

Date

01-Jul-2016

Expiration Date

30-Jun-2017

Date

23-May-2016

Expiration Date  Service In

12



Recurring One Time Discount Discount Rate  Revised Commitn Invoice Deadline |

$0.00 $481,288.00 $481,288.00 50.00% $240,644.00



Wave Number  Service Delivery [ Consultant Name CRN Consultant Employer Name

32 30-Sep-2017 Ashley Brown 16062048 ESC Region 12 E-Rate Consulting
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